2Q00 SIP MILESTONE STATUS EXCEPTION SUMMARY
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Al.l RC Base X X ° %/////;//;///// W/ﬁ //5//////// 40% FUNDING CUT PROJECT ELEMENTS DELAYED
A2.3 UEET X ° ° N/A N/A N/A  |FUNDING UNCERTAINTY SPLIT MS INT FY00 & FY01 PIECES
20 )
A7.1 APP/GAP X TBD TBD TBD g////;//;;éf R %/j//;////f | |ADMINISTRATOR WAIVED TURBINE DEMO REPLANNING IN PROGRESS
.
A7.2 APP/GAP X | GRE GR }////////7 EXPECT COMPLETION 3Q
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A7.3 APP/GAP X TBD TBD TBD %%///{ ED %///// ////; ADMINISTRATOR WAIVED TURBINE DEMO REPLANNING IN PROGRESS
A8.1 APP/HHP X X ° é/’/’/ GREEN { |oupLicaTES A9.6 PROPOSED ELIMINATION
|GREEN veLLOW GREEN|
A9.6 APP/HHP X X | GREEN ' GREEN |HARDWARE DESIGN DIFFICULTIES SCHEDULE SLIPPED

A9.1 RLV X YELLOW YELLOW YELLOW]TESTING LATE, IN 3rd QUARTER. EXPECT COMPLETION 3Q

A9.5 APP/HHP ° %Z/%/f///%@{j{ | |puPLICATES A9.7 PROPOSED ELIMINATION
A10.2 Hall Effect X X 2{={D) 2{={D) 2{={ DI DEL AY, MISSED LAUNCH OPPORTUNITY STOP WORK

H1.1 CETDP X /’/” ’//”/ JSC'S SCHEDULE SLIPPED, OTHER REASONS

H1.3 Space Ops X X //////// ///’/’ /’//%///// CONTRACTOR TECHNICAL ISSUES NOT ON CRITICAL PATH
H2.1 pg X ° / R Z//féé %////;/// | |sTS-107 LAUNCH DELAYED APPROVE SCHEDULE CHANGE
H2.2 g X X | GREI ////j/’//’;// ERE WILLMEET, BUT SAL WILL BE DELAYED

H3.1 ISS ° ° ACTIVITY NOT YET STARTED SHOULD NOT BE IN FY00 SIP
H3.3 ISS X X ° ° ° % /////ﬁ’/ ’/’// MANIFEST ERROR CORRECTION, NOW IN FYO1
H3.4 ISS ° /// / //%////Z/é | [MANIFEST ERROR CHANGE DESCRIPTION
H3.5 Shuttle X X ° ° N/A N/A  |SCHEDULE CHANGE FROM JSC/BOEING NOW IN FY01

H4.4 Space Ops ° /? i ////i/;//%f;;;§ CHANGE DESCRIPTION
S1.2 CETDP X X /// 7 RED CONTRACTOR'S PERFORMANCE SHORTFALL

S1.4 CETDP ° %ZZ/;/;/// BLUE %K;/Z? COMPLETED IN FY99 SHOULD NOT BE IN FYOO SIP
M1.5 BMS/ISO X ° / 7 RED Z///ﬁ//? ﬁ/;/////é OBJECTIVE AS STATED WILL NOT BE DONE FOR YEARS.

M1.A Model Work ° // W%// MILESTONE DESCRIPTION MISWRITTEN IMPROVE DESCRIPTION
M1.D BMS/ISO ED ;/////// //% /////f{/// ADDITIONAL FUNDS NEEDED REQUEST TO RAMO/CFO
M3.9 IT Security ////7/////// WMW/Zé | |JcONTRACT CHANGES IN TSC PRIORITY ESTABLISHED
M3.C IT Security Z://////// N SREEN /% CAN NOT COMPLETE ALL PLANS Crit. PLANS TO BE MET
P4.1 NA Icing ° G ///% ////// %////{Z// CHANGE OWNER TO J. SHIN

P4.F Glennan YELLOW YELLOW YELLOW|COSTING BEHIND, COMPLETED JSRA LATE ACCELERATE AFTER SIGNING

C1.4 Education {=D) {=D) 2= DI | ACK OF FUNDING REPLANNING IN PROGRESS
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